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File #:     69.12
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Prime Contractor: American Bridge/Fluor Enterprises, a JV Report No: DPJ-000435
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 05-Nov-2007
Location: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's: 0 / 28 HSR's: 0 / 10 NCR's: 0 / 11 

Item Title Detail

1 Major component movement OBG Production:

Fitting T-Stiffeners to OBG Bottom Plates.  

77m Tower Mock-up:

No welding observed.

89m Tower Mock-up:

Welding stiffener plates between diaphragms.

114m Tower Mock-up:

No welding observed.

Closed-rib Weld Trial:

ZPMC completing dimensional survey.

2 Meetings attended Caltrans met with ABF and ZPMC at 1300 to discuss issues and the 

schedule for the next three days.

The 3rd batch of check samples is being cut today.  The MTR’s for the 4th 

batch of check samples are being reviewed by ABF.

ZPMC presented Caltrans with the Schedule for the Deck Plate Mock-up.  

The schedule shows preparation to start today, welding of closed-ribs to 

start on November 12th and completion on November 20th.  ABF 

acknowledged that they are proceeding at their own risk, since the Weld 

Trial has not been approved.

3 Key conversations QA spoke with ABF Level III Steve Lawton regarding the calibration 

standards for the Closed-rib UT procedure.  QA checks have shown a large 

variation (up to 40%) in response signal.  Mr. Lawton stated he had heard of 

this issue and was exploring making more calibration standards using 

Electrical Discharge Machining (EDM) to make more accurate notches.

4 Other important observations ZPMC continued welding their internal trial for the Stiffener to Tower Skin 

Plate welds.
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5 Quality Assurance Inspectors per shift 4 Day Shift (Acuna, Brannon, Hernandez, McClendon)

4 Swing Shift (Berger, Dixon, Franco, Smith)

2 Graveyard Shift (Hasler, Jobes)

Inspected By: McClary,David Quality Assurance Inspector
Reviewed By: Lowry,Patrick QA Reviewer
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